

Project Objectives

The main objectives of the project include:

1. To develop a centralized digital system for storing patient records securely.
2. To enable authorized healthcare professionals to access patient information when required.
3. To reduce the risk of lost or misplaced patient records.
4. To improve communication between doctors, nurses, pharmacists, and other healthcare professionals.
5. To eliminate issues caused by illegible handwritten prescriptions.
6. To allow secure sharing of patient records between hospitals and clinics.
7. To implement user authentication, including login, password recovery, and two-factor authentication.
8. To create a user-friendly and accessible interface for both healthcare professionals and patients.
9. To ensure continuous update of patient records during every medical consultation.

Project Deliverables

The following deliverables will be produced during the project:

1. **Project Charter**

A document outlining project vision, objectives, stakeholders, and scope.

2. **Stakeholder Register**

A document identifying stakeholders, their roles, influence, and communication needs.

3. **Requirements Specification Document**

A detailed document describing the functional and non-functional system requirements.

4. **Project Plan**

A document outlining the project timeline, work breakdown structure, and resource allocation.

5. **Work Breakdown Structure (WBS)**

A hierarchical breakdown of project tasks and subtasks.

6. **Gantt Chart**

A timeline showing the project schedule and key milestones.

7. Risk Management and Communication Plan

A document identifying potential risks and outlining communication strategies.

8. Meeting Agendas and Minutes

Records of project meetings, decisions made and assigned tasks.

Milestone	Description
Project Approval	Approval of the GesondLink project
Project Charter Completion	Finalization of project charter
Stakeholder Identification	All stakeholders documented
Requirements Gathering	Collection of system requirements
System Design Completion	Interface and database design finalized
Prototype Development	First working version of the application
System Testing	Application tested for errors and security
Final Deployment	System ready for implementation
Project Closure	Final documentation and project completion

Risk	Impact	Mitigation Strategy
Data security breaches	High	Implement strong encryption and authentication
Development delays	Medium	Use Agile sprint planning
Stakeholder availability	Medium	Schedule regular meetings
Technical challenges	Medium	Conduct regular testing and debugging
Poor system usability	Medium	Perform user testing and interface improvements